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RECOMMENDED ACTION:  Modification of the Conservancy’s April 27, 2006 authorization 
for the preparation of a conceptual plan for the East Bay Greenway Project in Alameda County 
by revising the scope of the planning activities and by authorizing an additional disbursement of 
up to $35,000 to Urban Ecology to augment the project.  
 
LOCATION: Alameda County northwest from the City of Hayward to 15th Avenue in Oakland, 
along the corridor beneath the elevated track of the Bay Area Rapid Transit system. (Exhibit 1:  
Project Location and Site Map) 
 
PROGRAM CATEGORY: San Francisco Bay Area Conservancy  
______________________________________________________________________________ 

 
EXHIBITS 

Exhibit 1: Project Location and Site Map 

Exhibit 2: April 27, 2006 Staff Recommendation 

______________________________________________________________________________ 
 

RESOLUTION AND FINDINGS: 
 
Staff recommends that the State Coastal Conservancy adopt the following resolution pursuant to 
Sections 31160 through 31164 of the Public Resources Code: 

The State Coastal Conservancy hereby modifies its April 27, 2006 authorization for the 
preparation of a conceptual plan for the East Bay Greenway Project in Alameda County by 
revising the scope of the planning activities, as described in the accompanying staff 
recommendation, and by authorizing the disbursement of an additional amount not to exceed 
thirty-five thousand dollars ($35,000) to the Urban Ecology Center for the project.  This 
authorization is subject to the same conditions imposed by the Conservancy’s April 27, 2006 
authorization.” 
 
Staff further recommends that the Conservancy adopt the following findings: 

“Based on the accompanying staff report and attached exhibits, the State Coastal Conservancy 
hereby finds that: 
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1. Disbursement of additional funds for and revision of the scope of the conceptual plan for the 
East Bay Greenway project is consistent with the Conservancy authorization and findings 
adopted on April 27, 2006, and with the staff recommendation of that date, attached as 
Exhibit 1 to the accompanying staff recommendation.” 

 

PROJECT SUMMARY: 

A. Change in Scope 
As described in the April 27, 2006 staff recommendation (Exhibit 2), this project will result in 
the preparation of a conceptual plan for a proposed East Bay Greenway, an open space and 
public access corridor along the right-of-way beneath the elevated Bay Area Rapid Transit 
(BART) track.  That right-of-way runs for approximately 30 miles in a northwest direction from 
Fremont to 15th Avenue in Oakland. At the April 27, 2006 meeting, the Conservancy approved 
funding in the amount of $100,000.   Anticipated matching funds and in-kind services 
($230,000) brought the total for the project to approximately $330,000. At the time of the April 
approval, it was contemplated that these funds would enable Urban Ecology to complete  the 
planning process and environmental documentation for the full 30 miles from Fremont to 
Oakland.   

As now proposed, the project will be modified to reduce the extent of the planning so that it will 
cover 12 out of the 30 miles of the East Bay Greenway - from Hayward north to Oakland - rather 
than the full 30 miles. Although Urban Ecology has raised and committed close to the expected 
match in funding ($229,500), the full funding will go towards completing plans for the reduced 
scope of 12 out of 30 miles of trail. However, instead of producing just a conceptual plan, Urban 
Ecology proposes to increase planning activities to also prepare 35% engineering drawings for 
the 12 miles of trail.  

The reason for the decrease in the length of trail covered by the planning and the increase in 
planning activity is as follows.  As explained in the April 27, 2006 staff recommendation, in the 
immediate future BART is undertaking retrofit of its tracks and facilities between Fremont and 
Oakland.  The Greenway has been proposed by Urban Ecology as part of that retrofit.  The 12 
mile segment to which Urban Ecology now proposes to devote Conservancy and other matching 
funding consists of the elevated portion of the BART tracks targeted for the majority of retrofit 
work.  BART is giving priority to scheduling the planning for the retrofit of this segment as 
Phase I of its retrofit process. Urban Ecology recognizes that if the East Bay Greenway is to be 
incorporated within BART’s work on the elevated Phase I segment, it needs to focus on meeting 
the BART imposed deadline for completing 35% engineering plans for the proposed trail 
beneath the 12 miles of tracks. This will enable BART to include the simultaneous 
implementation of the East Bay Greenway during the construction of the retrofit. 

Urban Ecology fully intends to continue renewed fund raising and eventually complete planning 
for the remaining 18 miles of the East Bay Greenway stretching south from Hayward to 
Freemont where BART runs underground. Although no longer part of the Conservancy funded 
project, the planning for the remaining 18 mile segment is expected to involve improvements to 
the city street network near the BART right-of-way, and connections to existing stations. 
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 B. Augmentation of Funds 

In its April 27, 2006 authorization, the Conservancy authorized the disbursement of up to 
$100,000 for the preparation of the conceptual plan including all feasibility studies, right-of-way 
research, mapping, conceptual designs with linkages to San Francisco Bay and Ridge Trails and 
neighborhood locations, cost estimates for construction, a schedule of operation and 
maintenance, agency negotiations, public hearings, and environmental analysis and 
documentation.  The augmentation is needed to cover the unexpected higher cost of the last item:  
environmental analysis and documentation for  the proposed 12 miles of the East Bay Greenway. 
The lowest bid for undertaking this task amounted to approximately $50,000 more than   
anticipated. Conservancy staff agrees with the grantee that the lowest bidder will provide a 
comprehensive approach to delivering the necessary environmental analysis and documentation. 
Of the additional $50,000 needed to complete the environmental documentation, the Executive 
Officer, under the authority delegated by the Conservancy, initially authorized a $15,000 
augmentation of the original grant, so that the grantee could continue to move forward with the 
work as quickly as possible.  The proposed authorization would serve to fund the remaining 
$35,000 needed to complete the task. 

 

Project Status:  Urban Ecology has already made significant progress in completing the other 
necessary project tasks.   The organization has finalized about half of the research on existing 
conditions, site analysis and mapping, and has begun the design plans. The grantee has 
progressed in their outreach efforts to local jurisdictions, community groups and residents 
throughout the proposed Greenway corridor. For example, efforts have already resulted in 
proposed amendments to locally adopted plans to include mention of the future East Bay 
Greenway for pedestrian and bicycle trail planning. Urban Ecology has also continued fruitful 
negotiations with BART’s retrofit project to strengthen the tie between it and the simultaneous 
creation of the East Bay Greenway. 

Over the past year Urban Ecology has also implemented its approved work program on schedule, 
including the initiation of the process for undertaking the environmental documentation. In 
December 2006, the Conservancy’s Executive Officer authorized a 15% augmentation to be 
applied towards the greater than expected cost of environmental documentation allowing work to 
commence right away. 

 
Site Description: The location of the proposed Greenway project remains as described in the 
April 27, 2006 staff recommendation. . However, while the Conservancy approved funding for 
the entire 30 miles of trail, the modified project will consist of only 12 of the 30 miles of the 
BART corridor from Oakland to Hayward. This is labeled as Phase I on the Project Location and 
Site Map (Exhibit 2).  
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PROJECT FINANCING: 

Coastal Conservancy -  (Initial Authorization) $100,000 
      - (Executive Officer Augmentation)       15,000  
      -  (Proposed Conservancy Augmentation)       35,000 
           Total   $150,000   
 
Hass Jr. Fund            78,500 

The California Endowment                                                              126,000   

In-Kind (Urban Ecology) 25,000 

Total Project Cost $379,500 
 
 
The Conservancy’s contribution of the proposed augmentation of $35,000 is expected to come 
from its FY 05/06 appropriation from the “California Clean Water, Clean Air, Safe 
Neighborhood Parks and Coastal Protection Act of 2002” (Proposition 40) for the San Francisco 
Bay Area Conservancy Program. This funding source may be used for the deployment and 
development of land and water resources in accordance with the provisions of the Conservancy’s 
enabling legislation, Division 21 of the Public Resources Code. The proposed project serves to 
assist in the development of land-based public access:  it will result in a conceptual plan and 
engineering drawings for 12  miles out of 30 of  the East Bay Greenway, a public access corridor 
within Alameda County, consistent with Chapter 4.5 of the Conservancy’s enabling legislation as 
described below. 
 
Proposition 40 also requires the Conservancy to give priority to projects with matching funds. 
This project is supported by substantial matching funds.  Urban Ecology has received $204,500 
from other sources. Additionally, Urban Ecology is contributing approximately $25,000 of in-
kind services.   
 
CONSISTENCY WITH CONSERVANCY'S ENABLING LEGISLATION: 
 
As modified, the project  remains consistent with the requirements of Chapter 4.5 of the 
Conservancy’s enabling legislation, Public Resources Code Sections 31160-31164, as discussed 
at length in the April 27, 2006 staff recommendation (Exhibit 2).   
 

CONSISTENCY WITH CONSERVANCY'S 
STRATEGIC PLAN GOAL(S) & OBJECTIVE(S): 
The proposed modified project remains consistent with goals and objectives of the 
Conservancy’s Strategic Plan, as described in the April 27, 2006 staff recommendation (Exhibit 
2), but will reduce from 30 to 12 miles the objective of the creating regionally significant public 
access trails.  
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CONSISTENCY WITH CONSERVANCY'S 
PROJECT SELECTION CRITERIA & GUIDELINES: 
 
The proposed modified project remains consistent with the Conservancy's Project Selection 
Criteria and Guidelines adopted January 24, 2001, for all of the reasons specified in the April 27, 
2006 staff recommendation (Exhibit 2).  
 
 
COMPLIANCE WITH CEQA:  
 

The modified project remains statutorily exempt from the provisions of the California 
Environmental Quality Act (CEQA), for the reasons described in the April 27, 2006 staff 
recommendation (Exhibit 2).   

Staff filed a Notice of Exemption in May 2006 following the Conservancy’s original, April 27, 
2006 authorization for this project. 
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